Proposed Enterprise Schedule

v 2.7 April 23, 2004

NMCI
NAVY MARINE CORPS INTRANET

SITE	Estimated & Rounded Seat Total	Proposed Network Cutover	Actual Network Cutover	Proposed Seat Cutover	Actual Seat Cutover	Estimated Seat Cutover Complete	Actual Seat Cutover Complete
MCB Quantico	5400		18 Oct 03		15 Dec 03	19 Nov 04	
MCLB Albany GA	2100		22 Nov 03		12 Jan 04	03 Sep 04	
MCRD Parris Island	1200		06 Dec 03		28 Jan 04	14 Jun 04	
Camp Elmore	400		24 Jan 04		01 Mar 04	12 Apr 04	
MCB Camp Lejeune	13600		07 Feb 04		01 Mar 04	06 Nov 06	
MCLB Barstow	1200		10 Jan 04		09 Mar 04	10 May 04	
MCRD San Diego	800		31 Jan 04		17 Mar 04	26 Apr 04	
NS Norfolk	100		24 Jan 04		25 Mar 04	19 Apr 04	
MCB Camp HM Smith	500		28 Feb 04	26 Apr 04		30 Jun 04	
MCBH Kaneohe Bay	2200		21 Feb 04	10 May 04		12 Jul 04	
MCAS Yuma	2000		20 Mar 04	21 Jun 04		30 Aug 04	
MCB Camp Pendleton	10000		20 Mar 04	12 Jul 04		30 Jun 05	
MCAS Miramar	3500		27 Mar 04	TBD		30 Jun 05	
MCAGCC 29 Palms	2600		27 Mar 04	16 Aug 04		06 Dec 04	
MCAS Cherry Point	3600		03 Apr 04	21 Jul 04		27 Dec 04	
MCAS Beaufort	1800		03 Apr 04	21 Jul 04		04 Oct 04	
NSA New Orleans East Bank	1100	TBD		TBD		TBD	
MCA Richards-Gebaur Airport	600	TBD		TBD		TBD	
Marine Barracks DC	342	TBD		TBD		TBD	
Navy Annex	1100	TBD		TBD		TBD	
USMC Henderson Hall	300	TBD		TBD		TBD	
Pentagon	600	TBD		TBD		TBD	
Okinawa	8200	Oct-04		Jan-05		TBD	
MCAS Iwakuni	1900	Oct-04		Jan-05		TBD	
MCB Camp Fuji	100	Oct-04		Jan-05		TBD	

Seat Cutover Phase | Network Cutover & Beta Test Phase | AOR | Proposed Change